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CCR No. 97-0180 Logged Date 2/13/97 Rev. - Request Type CCR

Priority Routine|:| Urgent |:| Emergency Affected Release Change Class |1

Title (description)
Installation of HP hardware and COTS to support ICO development effort

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem

Development work for the ICO project is being performed on Suns; however, the target platform
for mission operations is an HP. Recently, HITS in Denver procurred an HP computer for
Landover to use for unit testing. In addition, Denver acquired the following software packages:
SoftBench C++ compiler, RogueWave Tools.h++, DBTools.h++, Sybase OpenClient, Netscape and
HP/UX OS v 10.20. Unit testing schedules will slip if the HP hardware and software are not
installed in a timely manner.

Proposed Solution

Install and configure the HP hardware in room #2134B (Guy Swope) and connect it to the
network. Install and configure SoftBench C++, Roguewave Tools.h++, DBTools.h++, Sybase
OpencClient, Netscape and HP/UX OS v 10.20.

Tony Cetuk (3092B, x0421) has all the hardware and software packages..

Impact Analysis:
Organizations Affected: BOO [] Contracts [ ] ESO [] FOs [] M&O

QA [] Rel. A [] Rel. B [] Rel. IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]

Al |:| Other

Cost: None Small [] Medium [_] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Tony J. Cetuk

Signature Date
Office M&O Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date

CMO01JU96 ECS




